

# Art Hop

Generated 2026-10-02

# Table of Contents

## Projects

- [Art Hop](#)..... 3
  - [Kanban — Art Hop](#).....4
    - [To Do — Art Hop](#).....5
      - [Plan Art Hop \(Oct 3\)](#).....6
      - [Contact Musicians](#).....7
      - [Send Sarah the DNS Records](#).....8
      - [Configure After the Migration Window](#).....9
      - [Venue Map](#).....10
      - [Paywall and Membership](#).....11
    - [Doing — Art Hop](#).....12
      - [Sarah's Pre-Migration Checklist](#).....13
    - [Done — Art Hop](#).....14
      - [Update Static Site for Oct 3 Event](#).....15
  - [Topics — Art Hop](#).....16
    - [Art Hop Website Transition — Meeting Notes \(2026-10-02\)](#).....17

# Art Hop

Planning and running Art Hop events.

- Static site repo: <https://github.com/OpenEugene/art-hop>
- [Kanban](#) — to do / doing / done
- [Topics](#) — notes and reference pages
- Side chat: **Art Hop** (in the Muse app)

# Kanban — Art Hop

## To Do

- [Plan Art Hop](#)
- [Contact Musicians](#)
- [Send Sarah the DNS Records](#)
- [Configure After the Migration Window](#)
- [Venue Map](#)
- [Paywall and Membership](#)

## Doing

- [Sarah's Pre-Migration Checklist](#)

## Done

# To Do — Art Hop

- [Plan Art Hop](#)
- [Contact Musicians](#)
- [Send Sarah the DNS Records](#)
- [Configure After the Migration Window](#)
- [Venue Map](#)
- [Paywall and Membership](#)

## Plan Art Hop (Oct 3)

Art Hop is Saturday, October 3. Contact the Open Eugene crew and ask what they want to do. Slack read deferred — user will connect from the web later.

# Contact Musicians

Contact the musicians for the next Art Hop (Saturday, October 3, 2026).

# Send Sarah the DNS Records

Email Sarah the DNS record specs for the Art Hop transition — the CNAME/A records she'll point at the new hosting once Squarespace hosting is disabled.

Promised within 24 hours of the 2026-10-02 meeting. Remind her not to touch anything until the October 12 migration window.

# Configure After the Migration Window

After the October 12 migration window: configure the new hosting, wire up the Brevo signup form and API list sync, and set up Stripe for tickets/memberships/fees.

Blocked on Sarah: Brevo signup + API key, Stripe account, and confirmed DNS separation on Squarespace.

Also part of the cutover: send re-signup notices to anyone with recurring Squarespace payments, pointing them at the new processor — and cancel Squarespace hosting at activation to avoid dual billing past the Oct 14 renewal.

# Venue Map

Build the permanent interactive venue map for the Art Hop site — click a venue, see its info — so people can reference it between the monthly events.

Agreed in the 2026-10-02 transition meeting. Build after the October 12 migration.

# Paywall and Membership

Put the monthly Art Hop registration behind a \$5 paywall on the website (replacing the \$3 option), and build the structured membership program to replace the loose monthly-subscription support.

Agreed in the 2026-10-02 transition meeting as the revenue layer. Build after the October 12 migration.

# Doing — Art Hop

- [Sarah's Pre-Migration Checklist](#)

# Sarah's Pre-Migration Checklist

Waiting on Sarah before the October 12 migration window:

1. Confirm Squarespace lets her drop web hosting while keeping the domain and DNS.
2. Brevo signup done and API key shared.
3. Stripe account opened.
4. HCB fiscal-sponsorship option evaluated.

She prefers email nudges over backend access.

# Done — Art Hop

- [Update Static Site for Oct 3 Event](#)

# Update Static Site for Oct 3 Event

Done locally in ~/workspace/repos/art-hop (commit ed0c179, 2026-10-02), still needs a push to [art-hop](#):

- docs/.attachments/maps/2026-10.jpg — October map from Sarah's 2026-10-02 email
- docs/\_data/hops/2026-10.json — all 11 stops from the final map (Spetzler Designs through Thornley Craft Construction) with hours and notes
- currentHop flipped to 2026-10
- New Thornley Craft Construction venue page, listed on Venues.md; completed docs/Venues/.order

Pushed to [art-hop](#) 2026-10-02 (commit ed0c179) via the repo's dedicated deploy key (~/ssh/id\_art\_hop).

# Topics — Art Hop

- [Art Hop Website Transition — Meeting Notes \(2026-10-02\)](#)

# Art Hop Website Transition — Meeting Notes (2026-10-02)

45-minute session with Sarah Bush (Art Hop organizer) and Mark (technical side / Open Eugene). Transitioning the Art Hop website off Squarespace to independent hosting, with Open Eugene providing the technical support.

## Decisions

- **Domain:** keep the domain and DNS control with Sarah. She checks within 24h whether Squarespace allows disabling web hosting while keeping domain/DNS. No registrar transfer needed — just repoint the CNAME/A records at the new hosting.
- **Email:** migrate from Mailchimp to Brevo. Free tier (300 emails/day), API access, priced by sends rather than subscriber count (~156-161 contacts). Sarah signs up for Brevo and shares the API key; the tech side configures the signup form and list auto-sync.
- **Payments:** Stripe for ticket sales, memberships, and event fees. Stop routing money through Sarah's personal Venmo.
- **Fiscal sponsorship:** Open Eugene runs on HCB (Hack Club Bank) — virtual cards, invoicing, reimbursements, ~5% annual fee. Art Hop could come under that umbrella instead of incorporating. Alternative: Lane Arts Council. Still an open evaluation.
- **Schedule:** migration on Monday, October 12 — buffer after the Oct 3 event, before the Oct 14 Squarespace renewal. Nothing gets touched over the event weekend.
- **Site features planned:** a permanent interactive venue map; a registration paywall (\$5, replacing the \$3 option — downtown art walks charge \$25-30); a structured membership program to replace the loose monthly-subscription support.
- **Comms style:** Sarah prefers email updates and change requests; she does not want backend access.

## To-dos

Sarah: confirm the Squarespace DNS separation; sign up for Brevo and share the API key; open the Stripe account; evaluate the HCB option. Mark: email the DNS record specs within 24h of the meeting; configure hosting, Brevo integration, and Stripe after the migration window.

## Risks and open threads

- Brief website downtime during the DNS flip — acceptable; only ~3 participants outside the core network.
- Squarespace auto-renews Oct 14 — cancel hosting at the same time the new site activates to avoid dual billing.
- Recurring Squarespace payments will break — send re-signup notices pointing at the new processor.
- Cash vendor payments get awkward under a formal system — receipt-and-reimburse instead.
- Exact availability for a troubleshooting call during the migration window still unconfirmed.
- Fiscal sponsorship: go with Open Eugene/HCB now, or wait until revenue thresholds make it worth it.